Calendar Year 2014 1%, 24 and 3" Quarter NATTS PT schedule

Tentative Schedule for CY2014 QTR1 NATTS PT Samples
PT Sample types to be prepared: VOCs and carbonyls.

Week of January 6, 2014
Battelle notifies NATTS and non-NATTS laboratories of pending NATTS PT sample
preparation, including this tentative schedule.

January 27, 2014, 5 PM EST

PT signup period closes; updated contact information and PT signup forms due to Battelle.
Deadline for Battelle to receive from each participating laboratory: (1) a cleaned, evacuated 6 L
air sampling canister and/or (2) the lab’s preference of carbonyl cartridge media (Supelco or
Waters).

Week of February 10, 2014
Battelle prepares and confirms concentrations of the PT samples.

February 17, 2014
Battelle ships the PT samples to all participating laboratories.

March 14, 2014, S PM EDT
PT analysis period closes; all analysis results are due to Battelle.

Week of April 7, 2014
Battelle delviers draft CY2014 QTR1 PT results to EPA for review and approval.

Week of April 14, 2014
Battelle disseminates final CY2014 QTR1 PT results to EPA and all participating laboratories.
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Calendar Year 2014 1%, 24 and 3" Quarter NATTS PT schedule

Tentative Schedule for CY2014 QTR2 NATTS PT Samples
PT Sample types to be prepared: metals, hexavalent chromium, and PAHs.

Week of March 31, 2014

Battelle notifies NATTS and non-NATTS laboratories of pending NATTS PT sample

preparation, including this tentative schedule.

April 22,2014,5S PM EDT

PT signup period closes; updated contact information and PT signup forms due to Battelle.

Week of May §, 2014
Battelle prepares and confirms concentrations of the PT samples.

May 12,2014
Battelle ships the PT samples to all participating laboratories.

June 6,2014, S PM EDT
PT analysis period closes; all analysis results are due to Battelle.

Week of June 30, 2014
Battelle delivers CY2014 QTR2 PT results to EPA for review and approval.

Week of July 7, 2014

Battelle disseminates CY2014 QTR2 PT results to EPA all participating laboratories.
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Calendar Year 2014 1%, 24 and 3" Quarter NATTS PT schedule

Tentative Schedule for CY2014 QTR3 NATTS PT Samples
PT Sample types to be prepared: VOCs and carbonyls.

Week of June 30, 2014
Battelle notifies NATTS and non-NATTS laboratories of pending NATTS sample preparation,
including this tentative schedule.

July 22,2014, S PM EDT

PT signup period closes; updated contact information and PT signup forms due to Battelle.
Deadline for Battelle to receive from each participating laboratory: (1) a cleaned, evacuated 6 L
air sampling canister and/or (2) the lab’s preference of carbonyl cartridge media (Supelco or
Waters).

Week of August 4, 2014
Battelle prepares and confirms the concentrations of the PT samples.

Week of August 11, 2014
Battelle ships the PT samples to all participating laboratories.

September 5, 2014, 5 PM EDT
PT analysis period closes; all analysis results are due to Battelle.

Week of September 29, 2014
Battelle delivers draft CY2014 QTR3 PT results to EPA for review and approval.

Week of October 6, 2014
Battelle disseminates final CY2014 QTR3 PT results to EPA and all participating laboratories.
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